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Report Period
From 07/01/2019  To 12/31/2019

Questions

#1: Are there any significant challenges that might hinder progress or keep you from
meeting your project milestones? If so, please tell us about them.

Yes

The landowner (seller) group has six partners, and they have had difficulty coming to
agreement among themselves on the terms of a transaction. Also, there have been questions
about the status of the legal access to the property.

#2: Describe the work accomplished during this reporting period.

We have been working on clarifying the legal access and made solid progress on that front.

#3: If not identified in the milestones, provide property name(s) and closing date(s) for
property acquired, but not yet billed to RCO.

n/a

#4: Tell us about work planned for the next reporting period.

We appear to have made a breakthrough and expect the project to proceed to closing within six
months.

#5: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Yes
We might need to move funds from another grant into this one. We had moved funds out of

this grant, and into a different grant, when we anticipated the deal falling through. Now that
it's back on track, we're looking to replace the missing funds.
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Progress Report, Project 16-1450

Milestones
Milestone Target Date Completed Delayed New Target Date  Progress/Reason for Delay
Annual Project Billing Due 03/17/2020 v 03/17/2020 Expenses since previous billing were not significant.
Recorded Land Survey to RCO 05/01/2020 v 05/01/2020 Survey might not be needed.
Environmental Assess Complete 05/01/2020 v 05/01/2020 On hold pending clarification of legal access.
Purchase Agreement Signed 06/01/2020 v 06/01/2020 Also delayed pending clarification of legal access, but we
appear now to be proceeding toward a PSA.
Acquisition Closing 06/30/2020
Progress Report Due 06/30/2020
Annual Project Billing Due 06/30/2020
Recorded Acq Documents to RCO 08/31/2020
Noxious Weed Control Complete 11/30/2020
Fencing Complete 11/30/2020
Stewardship Plan to RCO 11/30/2020
RCO Final Inspection 12/31/2020
Baseline Documentation to RCO 12/31/2020
Funding Acknowl Sign Posted 12/31/2020
Agreement End Date 12/31/2020
Need amendment to change
Annual Project Billing Due 12/31/2020 v 12/31/2020 Again, expenses over the past period were not significant,
so billings were delayed.
Final Report Due 02/28/2021
Final Billing Due 02/28/2021
Special Conditions
None.
Permits
Received Expiration
Permits and Reviews Issuing Organization Applied Date Date Date Permit #
Archeological & Cultural Resoures (EO 05-05) DAHP
Attachments
PHOTOS (JPG, GIF)
Photos (JPG, GIF)
PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos
File Attach File Name, Number
Type Date Attachment Type Title Person Associations Shared

No attachments match filter criteria
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Status History
Report Status Date
Accepted 03/09/2020
Submitted 02/17/2020
Draft 01/27/2020
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User

Josh Lambert

Joe Kane

Kim Bredensteiner

Note

Joe, thanks for the report, sorry it took a while for me to review it. I'll reach out via email to set up a
call or an in house meeting so we can discuss how to proceed not that that acquisition is looking more
likely. Thanks, Josh

Hi Josh -- This property is the most significant run of undeveloped shoreline on the main stem of the
Nisqually River, so a very high priority for the Nisqually salmon recovery program. But it's been a
complex transaction, and, in fact, we'd almost given up on it. Now it appears that it's back on track to
close. Before we go much further, though, I'd like to come in and meet with you to walk through the
transaction and make sure we have everything lined up correctly. Joe
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